

PROJECT LEADER REPORT FOR THE PERIOD JANUARY-APRIL of 2014.

After meeting in Koper and certain differences in attitudes about implementation and financing of the project, the creation of conversations about specific issues, primarily related to (the) project financing HIP Ya!. Accordingly resolves the following;

- Individual amounts for each partner, with how many agents involved in the project and how much will I have to co-finance
- Dynamics of disbursement by the coordinator of the athletic club "ASK" Split

- Proportionately with how and when the funds will some partners to invest in the project

- The contracts were signed on financing conditions and transferring money and its justification

- Partners is explained exactly how and under what conditions they can spend money approved

- The realization of the first camp, split 11 to 21/04/2014. was executed and bookings agency agreed price, method of payment, dates of arrival and departure team.

Chairman of the expert team has negotiated with coaches and professional staff the entire program first camp which is determined;

- Schedule of events, trainings, lectures, topics and speakers

- The company O.M.G. it has been found that will be filmed for making videos

- A doctor's office, Dr. Mirjana Bezdrov agreed, all in accordance with the theme of the project, which will be implemented diagnostics, as well as ways of monitoring athletes during the project

During this year camp in Split, the same was attended by athletes and coaches from Sweden, Denmark, Montenegro, Croatia and Bosnia who at that time were training in Split. Apart from them, participation in the program, especially the lectures given by the students of Kinesiology fakulty from Split. This

expansion of the camp participants, our HIP Ya project received an extra dimension and it makes us extra pleasure. We think that we can be satisfied we realization of first camp in Split, everything planned was realized, choice of topics and lecturers, I think we did a good job.

An integral part of this report is to report on the work of the expert team of the Project, conducted by prof. Ivica Jakeljić. For the success of the project we all must continue serious work, according to the program of the project, the contract signed and commitments that each partner took over. Our future activities are directed towards the organization of the second camp in Brno. Also, I ask all partners to work closely, especially with the staff Athletic Club Olymp Brno. You ask clubs to send reports on financial expenditure, as we have a contract and committed. If you have any questions and uncertainties, please contact us. The project administrator will give you all the instructions to send reports.

Coaches, I ask you to follow the instructions that are provided by our medical team, relating to any injury or trauma in athletes that we follow for the duration of the project ..

The next meeting of the Executive Committee of Project HIP Ya!, I will inform you in due time, and the plan is to hold on during the camp in Brno. This would save some cost and time of the committee members.

Ivan Veštic